
Buildings Department Practice Note for Registered Contractors 77 

Quality Supervision of Building Works 

The authorized person (AP), registered structural engineer (RSE), 
registered geotechnical engineer (RGE) appointed in respect of any building works 
(including street works) have the duties under the Buildings Ordinance (BO), inter alia, 
to supervise, whereas the registered contractor (RC) appointed has to provide 
continuous supervision to, the carrying out of the building works in accordance with the 
supervision plan.  Quality supervision forms part of the supervision plan system to 
ensure that the building works are carried out in general accordance with the provisions 
of the BO and its regulations, the plans approved by the Building Authority (BA) and 
any approval and/or consent conditions imposed. 

2. In accordance with the Code of Practice for Site Supervision (the Code), 
the AP, RSE, RGE and authorized signatory (AS) of the RC shall devise checklists by 
reference to the typical items, and to include any other particular items considered 
essential for the project, including those for quality supervision and any other 
conditions imposed by the BA at approval and/or consent stage, for compliance by their 
respective streams of technically competent persons (TCPs) of all grades.  As regards 
quality supervision, the Code provides guidance on the items of works to be inspected 
at different stages of various foundation works, ground investigation field works and 
soil nailing works; identifies areas as critical stages of the works warranting more 
frequent supervision; and guides the AP, RSE, RGE and AS to determine certain 
sections of the works as critical activities. 

Items of Works for Quality Supervision 

3. For the purpose of refining the extant quality supervision control 
mechanism, this practice note provides further guidance on the common inspection 
items for superstructure, excavation and lateral support and site formation works in 
Appendix A for reference.  The items contained therein are not exhaustive and 
AP/RSE/RGE/AS should include other items they consider essential for the building 
project.  For example, under the category of superstructure, other inspection items such 
as those for the construction of curtain walls, glass walls, prestressed concrete or 
structural steelworks, etc. relevant to individual project should also be included.  

Records of Quality Supervision  

4. The AP, RSE, RGE and AS are responsible for the operation of the 
respective parts of the supervision plans prepared by them and should carry out the 
necessary site inspections (including personally) to satisfy themselves that the 
requirements of the supervision plans are fulfilled, and that their respective 
representatives and TCPs discharge their duties under the supervision plans.  

/5…. 
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5. In order to facilitate the BA’s audit of the AP/RSE/RGE/AS’s carrying out 
of their supervision duties and to provide an overview of the progress of the building 
works, all the checklists and inspection records should be kept on site and available for 
inspection by the officers of the Site Monitoring Section or other representatives of the 
BA. A sample of record of quality supervision and inspections carried out by the 
respective TCPs is given in Appendix B for reference.   To suit the needs and practice 
of individual building projects, the AP/RSE/RGE/AS may devise their record of quality 
supervision carried out by TCPs under their respective streams. 

6. A similar practice note has been issued to AP, RSE and RGE. 

(HUI Siu-wai) 
Building Authority 

Ref. :  BD GR/BREG/A/23 

First issue : November 2016 (AD/NB2) 
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Appendix A 
(PNRC 77) 

 
Items of Works at 

Various Stages of Superstructure/Excavation and Lateral Support/ 
Site Formation Works for Quality Supervision 

 
Items of works at various stages of building works required for quality 

supervision are given in the tables below for reference. The heads of the project management 
structure shall communicate with other functional streams to derive checklists of various works, 
determine appropriate inspection frequencies and critical stages of individual items of works to 
suit the needs of individual project. 
 

Stages of Superstructure Works 
(Quality supervision of superstructure works should be provided by the AP/RSE and his TCPs as 

appropriate, as well as by the AS of the registered general building contractor (RGBC) and his TCPs) 

Item 
No. Stage/Item Description 

Stream 

AP RSE RGE RC 

(a) In-situ Reinforced Concrete Works  

QC1 Locations and sizes of 
essential elements 

Check the location, layout and sizes of 
reinforced concrete elements.   

    

QC2 Verifying quality of 
steel reinforcing bars 

Check material delivery records & batch size; 
sampling and testing of steel reinforcing bars in 
accordance with the applicable version of CS2. 

    

QC3 Fixing of steel 
reinforcing bars 

Check the sizes, location and amount of steel 
reinforcing bars and their fixing details 
including concrete cover and starter bars details 
if so required for next stage of concreting work 
and the workmanship in accordance with PNAP 
ADV-15. 

    

QC4 Verifying quality of 
concrete 

Check material delivery records; sampling of 
concrete and compression testing and statistics 
of concrete test cubes in accordance with the 
applicable version of CS1. Check particular 
conditions imposed for high strength concrete 
including the coring tests. 

    

QC5 Placing, compaction 
and curing of concrete 

Check the quality and workmanship of concrete 
works. 

    

QC6 Placing, compaction 
and curing of concrete 
for transfer structure 

In addition to the quality and workmanship as 
mentioned in Item QC5 above, check that 
proper sequence of works, temporary work, 
concreting method and curing method are used. 

    

QC7 Temporary formwork 
and falsework 

Check the stability of the formwork and 
falsework before concreting and no early 
stripping of formwork and falsework. 

 ★  ★ 

QC8 Verifying concrete 
condition 

Check the quality of concrete after stripping of 
formwork. 
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QC9 Verifying quality of 
couplers 

Check material delivery records & batch size; 
sampling and testing of couplers in accordance 
with conditions imposed & design criteria, site 
quality control such as tightening record. 

    

QC10 Verifying cast-in 
embeds or anchors 

Check the location, layout and types of the cast-
in elements and the required sampling and 
testing in accordance with conditions imposed. 

    

QC11 Verifying in-situ 
concrete strength 

Check in-situ concrete strength (e.g. by 
concrete coring test or rebound hammer test). 

    

QCn Any other items considered essential for quality supervision of the 
superstructure works 

    

(b) General Building Works  

QB1 Setting out of 
basements and G/F 

Check critical dimensions including lanes and 
streets within site, emergency vehicular access, 
building set back areas, dedicated areas, 
surrendered areas, storey height, firefighting 
and rescue staircases, required staircases, 
smoke vents, etc. 
Check conformity with general layout. 

    

QB2 Setting out of upper 
floors and roofs 

Check critical dimensions including internal 
dedicated areas, storey height, projections, 
balconies, utility platforms, protective barriers, 
required staircases, refuge floor and/or roof, 
etc. 
Check conformity with general layout. 

    

QB3 Interior and fitting out 
works 

Check critical dimensions for internal dedicated 
areas, exit routes@, fireman’s lift lobbies, 
temporary refuge spaces, features subject to 
exemptions / modifications of gross floor area 
such as balconies, utility platforms, wider 
corridors / lobbies, plant rooms, pipe ducts, 
pipe wells, and residents’ recreational facilities, 
etc. 
Check materials and construction of fire 
barriers and installation of proprietary fire 
resisting products such as FRR of fire doors 
and smoke seal, etc. 
Check suitable waterproofing for roofs. 
Check conformity with general layout. 

    

QB4 Installation of 
windows  

Check minimum areas of glazing and openable 
areas of prescribed windows and windows for 
rooms containing soil or waste fitments.  
Check according to guidelines on design, 
installation and water tightness test 
promulgated in PNAP APP-116. 
Check provisions required under modification / 
exemption  
Check conformity with general layout. 

    

QB5 Provision of Barrier 
Free Access (if 
applicable) 

Check critical dimensions of tactile guide paths, 
tactile warning strips, car parking spaces, 
dropped kerbs, service counters, accessible lifts, 
ramps, landings, bathrooms, corridors, lobbies, 

    

as   appropriate 
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paths,  dead-end manoeuvring spaces, handrail 
extensions, clear door width and unobstructed 
area adjacent to the door handle, accessible 
toilets and urinals, etc. 
Check conformity with the applicable version 
of the Design Manual: Barrier Free Access such 
as provision of tactile and braille map, 
automatic main entrance doors, braille and 
tactile information on handrail, signage, etc. 

QBn Any other items considered essential for quality supervision of the 
general building works. 

    

 
 
Legend: 
 
★ The division of responsibility between RSE and RC for formwork and falsework is detailed in clauses 

4.7 to 4.9 of the Code of Practice for Site Supervision 2009 

@ Some examples of critical items to be checked are given for reference. These include : the continuous 
path of travel from any part of a building to the ultimate place of safety; clear dimensions of staircases 
including height and width together with dimensions of treads and risers and the general configuration 
of staircases (e.g. not more than 16 risers); and provision of adequate signage and lighting. 

 
  

as   appropriate 
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Stages of Excavation and Lateral Support Works 
(Quality supervision of excavation and lateral support works should be provided by the AP/RSE and his 

TCPs as appropriate, as well as by the AS of the RGBC and his TCPs. Quality supervision by RGE stream 
should be provided only when the requirements of qualified supervision on the geotechnical aspects is 

imposed as a condition of approval.) 

Item 
No. Stage Description 

Stream 

AP RSE RGE RC 

QE1 Locations of the 
temporary retaining 
planking 

Check the location and layout of the 
temporary retaining planking. 
 

*    

QE2 Installation of the 
temporary retaining 
planking 

Check the material and sizes of the planking 
and the working procedures for installing the 
planking in position. 

    

QE3 Installation of grout 
curtain 

Check the grout mix, grout pressure and grout 
volume used on site and the grouting 
operation is in compliance with the method 
statement. 

    

QE4 Pumping test or other 
ground treatment 
performance testing  

Check the testing procedures. 
 

    

QE5 
 

Erection and removal of 
struts, lateral support 
works  

Check the method statement and construction 
sequence for erection and removal of lateral 
supporting system, i.e. waling and strutting 
for excavation in stages. 

*    

QE6 Preloading of struts  Check the preloading procedures.      

QE7 Excavation works  
 

Check that the excavation is carried out stage 
by stage and there is no over-excavation, 
excessive temporary cutting slopes and 
stockpiling of materials adversely affecting 
the adjoining ground, structure or building. 

*    

QE8 
 

Backfilling works  
 

Check that the backfilling works are carried 
out with proper compaction; the work 
sequence, plants & equipment, materials, final 
backfilling levels, test, etc. agree with 
approved plans or accepted proposal. 

*    

QE9 Instrumentation and 
monitoring works 
throughout the 
excavation and lateral 
support works 

Check locations of all monitoring points and 
see if they are in proper working conditions; 
readings are properly taken in a timely 
manner; and  
Check that there is no excessive 
ground/building movement, excessive 
groundwater drawdown and excessive water 
ingress into the site. 

*    

QEn Any other items considered essential for quality supervision of the 
excavation and lateral support works 

    

 
 

as   appropriate 
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Legend : 
 
* AP and his TCPs are required to ensure that checking and supervision of the works are carried out by 

the appropriate building professionals (RSE and/or RGE) and RC; and to coordinate for follow up 
actions on non-conformity of works.  
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Stages of Site Formation Works 
(Quality supervision of site formation works should be provided by the AP/RSE/RGE and his TCPs, 

as well as by the AS of the RGBC/registered specialist contractor and his TCPs, as appropriate) 

Item 
No. Stage Description 

Stream 

AP RSE RGE RC 

(a) General Works  

QSF1 Monitoring of ground or 
building movements or 
groundwater drawdown 

Check locations of all monitoring check 
points and they are in proper working 
conditions; readings are correct and taken in a 
timely manner. 

*    

QSF2 Site drainage Check carrying out of the site drainage works. #    

QSF3 Protection of earthworks 
against heavy rainstorm 

Check carrying out of the protection 
measures. 

#    

(b) Cut & Filling Works  

QSF4 Setting out of cut / fill 
profile 

Check the location, extent and gradient of 
cut / fill. 

#    

QSF5 Excavation works Check that the excavation is carried out 
stage by stage and there is no over-
excavation, excessive temporary cutting 
slopes and stockpiling of materials adversely 
affecting the adjoining ground, structure or 
building. 

*    

QSF6 Backfilling works Check that the backfilling works are carried 
out with proper compaction; the work 
sequence, plants & equipment, materials, 
final backfilling levels, test, etc. agree with 
approved plans or accepted proposal and in 
accordance with PNAP APP-15. 

*    

QSF7 Records of backfilling 
works 

Check that all backfilling works and testing 
results / records are properly prepared. 

    

QSFn Any other items considered essential for quality supervision of the 
general, and cut & filling works 

    

(c) Rock Slope and Rock Slope Treatment Works  

QRS1 Setting out of rock slope Check the location, extent and gradient of 
rock cut slope. 

#    

QRS2 Excavation Check the sequence/method of excavation and 
the standard of construction in accordance 
with PNAP APP-17. 
 

*    

as   appropriate 
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QRS3 Scaling and trimming of 
rock slopes 

Check that scaling and trimming of rock 
slopes are carried out in such a manner 
without affecting the stability and integrity of 
the slope. 

    

QRS4 Verification of rock 
slope treatment design 

Check that the design assumptions and 
conditions of joint sets agree with the design 
and the approved plans. 

    

QRS5 Setting out of rock slope 
treatment works 

Check the location, extent and layout of rock 
slope treatment works. 

    

QRS6 Verifying quality of rock 
slope treatment works 

Check the material, sampling and testing of 
rock slope treatment works. 

    

QRSn Any other items considered essential for quality supervision of the rock 
slope and rock slope treatment works 

    

(d) Retaining Wall Works  

QRW1 Location of retaining 
wall 

Check the location, extent and layout of 
retaining wall. 
 

#    

QRW2 Excavation Check that the excavation is carried out 
stage by stage and there is no over-
excavation, excessive temporary cutting 
slopes and stockpiling of materials adversely 
affecting the adjoining ground, structure or 
building. 

*    

QRW3 Inspection of bearing 
stratum 

Check that the quality of ground bearing 
stratum is in compliance with approved plans, 
site investigation reports and design 
assumptions. 
 

    

QRW4 Fixing of steel 
reinforcement 

Check the sizes and amount of steel 
reinforcing bars and their fixing 
details including concrete cover and the 
workmanship in accordance with PNAP 
ADV-15. 
 

    

QRW5 Verifying quality of 
concrete 

Check material delivery records; sampling of 
concrete and compression testing of concrete 
test cubes in accordance with the applicable 
version of CS1. Check particular conditions 
imposed for high strength concrete including 
the coring tests. 
 

    

QRW6 Placing, compaction and 
curing of concrete 

Check the quality and workmanship of 
concrete works. 
 

    

QRW7 Verifying quality of 
drainage and filter 
material 

Check the drainage and filter material and they 
are in accordance with PNAP APP-54. 

    

as   appropriate 
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QRW8 Waterproofing and 
insulation works^ 

Check the materials and workmanship.     

QRW9 Backfilling works Check that the backfilling works are carried 
out with proper compaction; the work 
sequence, plants & equipment, materials, 
final backfilling levels, test, etc. agree with 
approved plans and in accordance with PNAP 
APP-15 & APP-54. 

*    

QRWn Any other items considered essential for quality supervision of the 
retaining wall works 

    

(e) Reinforced Fill Structure  

QRF1 Setting out of reinforced 
fill structure 

Check the location, extent and layout of 
reinforced fill structure. 

#    

QRF2 Verifying quality of 
drainage and filter 
material 

Check the drainage and filter material and 
they are in accordance with PNAP APP-54. 

    

QRF3 Backfilling works Check that the backfilling works are carried 
out with proper compaction; the work 
sequence, plants & equipment, materials, 
final backfilling levels, test, etc. agree with 
approved plans or accepted proposal and in 
accordance with PNAP APP-15. 

*    

QRF4 Records of backfilling 
works 

Check that all backfilling works and testing 
results / records are properly prepared. 

    

QRFn Any other items considered essential for quality supervision of the 
reinforced fill structure works. 

    

 
Legend: 
 
*  AP and his TCPs are required to ensure that checking and supervision of the works are carried out by 

the appropriate building professionals (RSE and/or RGE) and RC; and to coordinate for follow up 
actions on non-conformity of works.  

#  AP and his TCPs are required to check and satisfy that the works are carried out in compliance with 
the general layouts shown on the approved plans. 

^  For retaining walls forming parts of a domestic building as required under regulation 48 of the 
Building (Planning) Regulations. 

 
 
 
 
(11/2016) 

as   appropriate 

as   appropriate 
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Record of Quality Supervision Carried Out by 
TCP under AP / RSE / RGE /RC* Stream 

 
BD Ref.  BD 3/1212/15 
Project  Quality Building 
Type of Works  Superstructure Works 
Name  Mr R C Chan 
Grade of TCP  T3 Frequency of Inspection Weekly 

 
Date 

 
 
 
 
 
Item No.1 

7/1/2015 (Wed) 

Locations of the works 
inspected 

(if applicable) 
Inspection Findings 

Photos 
(if any) 

Location / Details 
Result2 

(S/NS/NA) 
Remedial / Remark 

QC1 Gridlines A-E of 3/F NS Bulging of column C21 1 

QC2 - NA -  

QC3 Gridlines A-E of 5/F NS 
Insufficient spacer blocks at beam 
B33-B36 & B135-137  

QC4 - NA -  

QC5 - NA -  

QC7 Falseworks for floor construction 
at Gridlines A-E of 5/F S -  

QC8 Gridlines A-E of 3/F NS Honeycomb at wall W13 facing 
corridor 2-3 

QC9 - NA -  

QC10 Cast-in embeds along gridline A 
of 3/F for curtain wall installation NS Embeds missing. Remedial proposals to 

be submitted to BD for approval 4-6 

     

     

Signature 
 

 
*  delete if inappropriate 
1 according to the checklists attached 
2 “S”, “NS” and “NA” denote “Satisfactory”, “Not Satisfactory” and “Not Applicable” respectively.  
 
(11/2016) 

Sample Record 
Appendix B 

(PNRC 77) 
 




